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LEGAL DISCLAIMER

This report was prepared as an account of work sponsored by
an agency of the United States Government. Neither the
United States Government nor any agency thereof, not any of
their employees, nor any of !heir contractors, subcontrauors
or !heir employees, makes any warranty, express or !moiied,
or assumes any legal liaoility or ^esoonsibility for the
accuracy, comoleteness, or any mird party's use or !r!e results
of such use of any information, aooaratus. oroduct, or orocess
oisc:osed, or reoresents tnat is use would not infringe
prrvatety owned rights. Reference herein to any soeciiic
commercial product. orocess. or service by trade name,
!racemarx, manuiacturer. or otnerwise, does not necessarily
constitute or imolv is endorsement, recommendation, or

'avonng by the United Sta:es Government or any agency
t."ereof or its contrarors or suocontrac;ors. The views and

U^3 oo:nions p! authors expressed :-erein ao not aecessarhy state

or reilect those of the Um:ec States Government or any
agency !nereof.

Th:s report has been reorccuceo 'rom the best avatiaole cooy.
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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the

U.S. Department of Energy, Richland Field Office (RL). The report provides a

summary progress and financial status for each active Hanford FederaT Facility

Agreement and Consent Order (Tri-Party Agreement) major milestone and its

related interim milestones that are active in the current 12-month period. Of

the 276 planned interim milestones due by September 30, 1993, 270 were

completed. Three other milestones have been completed early.

The following Tri-Party Agreement major milestones have been completed and are
not included in this report:

Comoleted

M-12-00 Submit remedial investigation/feasibility study 6/30/92
(RI/FS) or Resource Conservation and Recovery Act
(RCRA) facility investigation/corrective measures
study (RFI/CMS) work plan for 15 operable units.

M-21-00 Submit RCRA interim status compliance assessments 4/30/89
for all treatment, storage, and disposal units.

M-22-00 Establish enforceable compliance action 12/29/89
schedules.

M-23-00 Complete interim status corrective actions. 9/30/91

M-25-00 Provide annual reports of in-progress studies or Deleted*
efforts to identify alternatives to land disposal
of radioactive mixed waste

*M-25-00 was deleted 3/31/92 and requirements
combined with revised Tri-Party Agreement
milestone M-26-00.

M-27-00 Submit all aggregate area management study 9/29/92
reports (AAMSR) for the 200 areas.

M-28-00 Submit all soils and groundwater background 4/30/92
determination documents to U.S. Environmental
Protection Agency (EPA) and Washington State
Department of Ecology (Ecology).

M-29-00 Submit documentation to EPA and Ecology 3/31/92
describing Hanford Site risk assessment
methodology.

i i i
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LIST OF TERMS

CERCLA

CY
DOE-HQ
DST
Ecol ogy
EPA
ERA
FY
LDR
LFI
MWTF
NEPA
NOD
OU
PNL
PUREX
RCRA
RFI/CMS
RI/FS
RL
SST
TBD
Tri-Party
TWRS
WHC
WRAP

Comprehensive Environmental Response Compensation and
Liability Act
calendar year
U.S. Department of Energy, Headquarters
double-shell tank
Washington State Department of Ecology
U.S. Environmental Protection Agency
expedited response action
fiscal year
land disposal restriction
limited field investigation
Multi-Function Waste Tank Facility
National Environmental Policy Act
notice of deficiency
operable unit
Pacific Northwest Laboratory
Plutonium-Uranium Extraction (Plant)
Resource Conservation and Recovery Act
RCRA facility investigation/corrective measures
remedial investigation/feasibility study
U.S. Department of Energy, Richland Operations
single-shell tank
to be determined

Agreement Hanford Federal Facility Agreement and Consent
tank waste remediation system
Westinghouse Hanford Company
Waste Receiving and Processing (Facility)

study

Office

Order

iv
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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

SEPTEMBER 1993
($ In Millions)

MAJOR

MILESTONE

M-00 *

M-01 *

M-02 *

M-03 *
M-04

M-05

M-06 *

M-07

M-08

M-09

M-10

M-11

M-12

M-13

M-14

M-15 *

M-16

M-17 *

M-18

M-19

M-20 *

M-24

M-26

M-30

M-31

FYTD FYTD SPENDING

BUDGET COST VARIANCE

19.3 11.5 4.2

38.5 39.1 (0.6)
23.3 21.6 1.7

129.4 112.7 16.7

0.1 0.1 0.0

9.8 9.5 0.3
3.0 2.7 0.3
5.0 5.7 (0.7)
2.4 2.5 (0.1)
6.4 5.9 0.5

23.2 24.5 (1.3)
13.8 12.1 1.7
0.5 0.4 0.1
1.1 0.9 0.2

10.6 11.9 (1.3)

90.8 79.7 11.1
9.7 11.3 (1.6)

61.1 58.8 2.3
7.9 8.1 (0.2)
5.9 5.8 0.1
11.9 8.0 3.9
4.1 3.3 0.8
0.1 0.1 0.0
2.0 2.0 0.0
12.3 11.0 1.3

492.2 452.8 39.4
* These milestones include costs from other contractors.

All other milestones are WHC only. 50.0-1ess than d 100K.

ANNUAL

BUDGET

19.3

38.5

23.3

129.4

0.1

9.8

3.0

5.0

2.4

6.4

23.2

13.8

0.5

1.1

10.6

90.8

9.7

61.1

7.9

5.9

11.9

4.1

0.1

2.0

12.3

492.2

V
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TRI PARTY AGREEMENT ALL MILESTONES
FY 1993

$ Millions
600.0 r---

500.0

400.0

300.0

200.0

100.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 27.1 65.2 100.7 138.0 174.2 216.5 240.3 287.7 321.1 363.7 417.6 492.2

FYTD Actuals 16.1 53.8 83.1 120.2 149.6 185.5 221.9 266.6 301.1 340.0 391.9 452.8

Spending Var 11.0 11.4 17.6 17.8 24.6 31.0 18.5 21.1 20.0 23.7 25.7 39.4
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MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: L. Erickson MANAGER: R. J. Murkowski

BASELINE DATE: December 1996 PROJECTED DATE: To be determined (TBD)

DESCRIPTION: Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-O1-O1A Complete and verify two campaigns of 9/93 Proposed
double-shell tank (DST) waste Delete
(including one campaign of phosphate-
sulfate waste).

M-O1-03A Initiate construction of vaults 110 11/93 Proposed
through 113. Delete

M-01-01B Complete one additional campaign of 12/93 Proposed
DST waste (total is three campaigns Delete
including one phosphate-sulfate waste
campaign).

ACCOMPLISHMENTS

• Transmitted performance assessment to U.S. Department of Energy,
Richland Operations Office (RL).

• Successfully demonstrated cold cap ( clean grout) capabilities in a pilot
pour. Placement of cold cap in vault 101 will begin during the first
week of October.

• Low-Level Waste Disposal Program has planned to begin the transition
from grouting (Grout Facilities will be in standby) as a disposal
technology to a glass vitrification process. This is consistent with
the planning assumptions used in the negotiations.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Place cold cap material in vault 101.

• Complete characterization activities for DSTs 241-AP-102, -105,
and -106.

• Resolve and close out comments on the final safety analysis report and
obtain approval from U.S. Department of Energy, Headquarters (DOE-HQ).

1
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MILESTONE STATUS/PROBLEMS/ISSUES

• The Low-Level Waste Disposal Program has been focusing on facility
restart activities and accomplishment of Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) milestone M-01-01A,
"Complete and verify two DST campaigns" by October 1994, as outlined in
change request M-01-92-01A, currently in dispute resolution. Delays are
being experienced beyond those identified in change request M-01-92-01A.
These additional delays are attributable to programmatic uncertainties;
loss of temporary and permanent personnel who were dedicated to facility
readiness activities (procedures, facility upgrades, training/
certification, and critical facility maintenance); mixer pump
difficulties in DST 241-AP-102, which impacted waste sampling and
characterization; and the continuing complexity with the performance
assessment.

• Laboratory analysis of DST 241-AP-102, "Proposed waste feed for
vault 102," was completed in September 1993. The certified data report
will be finalized during fiscal year (fY) 1994.

• Negotiation of changes to the Tri-Party Agreement was completed
September 30, 1993. Tentative agreement was reached to use glass as the
reference waste form instead of grout with a vitrification plant
scheduled to operate by 2005. Public review of the complete negotiated
package is to start October 18. Public meetings will be held in
November.

$ Millions
50.0

40.0

30.0

20.0

10.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 2.7 6.6 9.9 11.9 15.2 18.5 20.3 24.2 27.3 31.0 34.6 38.5
FYTD Actuals 0.5 4.2 6.2 10.2 12.5 14.7 17.9 22.4 25.9 31.5 34.9 39.1
Spending Var 2.2 2.4 3.7 1.7 2.7 3.8 2.4 1.8 1.4 -0.5 -0.3 -0.6

Variance Explanation: None required.

2
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Initiate pretreatment of DST waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-02-03 Submit tank waste remediation system 3/31/94 3/31/94
(TWRS) baseline scope, cost, and
schedule.

M-02-05 Incorporate additional interim 1/31/94 1/31/94
milestones to support pretreatment of
DST waste.

ACCOMPLISHMENTS

• Completed negotiations with Washington State Department of Ecology
(Ecology) and U.S. Environmental Protection Agency (EPA) on TWRS
rebaselining and revision, including M-02 on September 30, 1993.

• Continued implementation of Phase I of the DST 241-AZ-101 settling test
to evaluate temperature response caused by shutting off airlift
circulators (M-02-00-T7).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Leave airlift circulators off through end of 90-day test period and
continue to monitor DST 241-AZ-101 temperatures and sludge level. Issue
process test report for Phase I of settling-bump test.

• Update FY 1994 and outyear planning to reflect revised Tri-Party
Agreement.

MILESTONE STATUS/PROBLEMS/ISSUES

• Target milestone M-02-00-T7 ("Initiate settling tests for neutralized
current acid waste in-tank solids washing") may be satisfied through
initiation of Phase I of the DST 241-AZ-101 settling-bump test. Formal
documentation is being prepared to obtain agreement on what constitutes
completion of this milestone.

3
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• The TWRS rebaselining study was completed and released in March.
Changes to the TWRS-related milestones were proposed and negotiations
were completed September 30. A public review period has begun to allow
public review and comment before final agreements are reached with the
regulators. The review period will start October 18. Response to
comments and final approval of the changes is expected by January 31,
1994.

• Milestones M-02-03 and M-02-05 were established before the Evaluation of
Hanford Tank Waste Remediation Alternatives Agreement in Principle was
reached. The scope of these two milestones is an integral part of the
evaluation and negotiation authorized by the agreement. A change
request to delay completion of M-02-05 to January 31, 1994, and to delay
completion of M-02-03 to March 31, 1994, was approved by Ecology and EPA
on September 22, 1993.

i

^

5.0

0.0

^^---
'^

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 2.0 4.1 4.1 4.5 8.3 7.3 8.7 9.8 12.4 15.1 18.8 23.3

FYTD Actuals 0.0 1.0 2.1 3.5 5.0 6.3 7.7 9.6 11.2 12.8 17.7 21.6

Spending Var 2.0 3.1 2.0 1.0 1.3 1.0 1.0 0.2 1.2 2.3 1.1 1.7

Variance Explanation: None required.
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith

BASELINE DATE: December 1999 PROJECTED DATE: TBD

DESCRIPTION: Initiate Hanford Waste Vitrification Plant Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

^..._.

,--.^

_--r.

Milestone Description Baseline Projected

M-03-05 Initiate construction of the 9/93 TBD pending
Vitrification Building finalization
foundation. of Tri-Party

Agreement
negotiations

M-03-06 Initiate installation of the 8/94 TBD pending
Vitrification Building finalization
mechanical equipment and piping. of Tri-Party

Agreement
negotiations

M-03-06-T1 Initiate procurement of the 11/93 TBD pending
melter. finalization

of Tri-Party
Agreement
negotiations

ACCOMPLISHMENTS

• Completed and issued the design modifications necessary to provide a
fourfold capacity-increase flexibility to the Vitrification Building
slab.

• Successfully completed the turnover of the Fluor Daniel and United
Engineers and Constructors Catalytic contracts from RL to Westinghouse
Hanford Company (WHC).

• Continued work on the TWRS office building. Commenced work on siding,
roofing, and interior partitions.

• Commenced work on Sanitary Sewer System (Mechanical Site
Utilities).

• Completed Canister Storage Building base slab.

5
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• Completed recycle waste collection tank dilute feed homogeneity
and suspension test using full-scale feed tank.

• Detailed design is 58.6% complete.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue construction of the TWRS office building and obtain beneficial
occupancy.

• Award TWRS Office Building parking lot subcontract and complete parking
lot construction.

• Continue construction of Mechanical Site Utilities.

• Complete formal safety evaluation activities for the increased plant
capacity (fourfold) concept.

• Complete Phase II of the Expanded Capacity (fourfold) Melter
Evaluation Study and issue formal report.

• Perform recycle waste collection tank dilute feed homogeneity and
resuspension test using feed tank configuration with baffles.

MILESTONE STATUS/PROBLEMS/ISSUES

• A new Agreement in Principle and draft Tri-Party Agreement
milestone changes have been negotiated with Ecology and EPA to
significantly delay the Hanford Waste Vitrification Plant Project
to focus on a low-level vitrification plant. Revised Hanford
Waste Vitrification Plant milestones will be established pending
finalization of the tentative agreements of the Tri-Party
Agreement negotiations.

6
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FYTD Budget 9.3 20.2 30.5 42.2 54.4 66.4 63.2 74.4 77.9 91.0 108.0 129.4
FYTD Actuals 6.2 15.8 22.5 32.0 39.5 48.4 56.9 68.3 77.2 86.2 98.9 112.7
Spending Var 3.1 4.4 8.0 10.2 14.9 18.0 6.3 6.1 0.7 4.8 9.1 16.7

Variance Explanation: The majority of the spending variance is a result of
the 6-month delay in the project pending a review of alternatives to the
current design of the vitrification plant.

7
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

I l

^
.^

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: September 30, 1993 PROJECTED DATE: September 30, 1993

DESCRIPTION: Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-04-OOD Provide annual report of tank
waste treatability studies.

09/93 09/93

ACCOMPLISHMENTS

• Issued annual report of "Tank Waste Treatability" studies on
September 27, 1993.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• None.

MILESTONE STATUS/PROBLEMS/ISSUES

• Nothing to report.

9
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160.0

140.0

120.0

100.0

80.0

60.0

40.0

20.0

0.0

$ Thousands

^
^

.
^

^
.

.

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.0 0.0 0.0 0.0 8.9 17.7 26.6 69.2 87.2 107.7 128.1 148.6

FYTD Actuals 0.0 0.5 0.5 0.5 0.7 0.7 2.8 10.6 36.3 37.0 78.0 94.3

Spending Var 0.0 -0.5 - 0.5 -0.5 8.2 17.0 23.8 58.6 50.9 70.7 50.1 54.3

Variance Explanation: None required.

10
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond

BASELINE DATE: September 1995 PROJECTED DATE: TBD

DESCRIPTION: Complete single-shell tank (SST) interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-05-03 Interim stabilize an additional 9/91 TBD
4 SSTs.

M-05-04 Interim stabilize an additional 9/92 TBD
9 SSTs.

M-05-05 Interim stabilize an additional 1/94 TBD
11 SSTs.

M-05-06 Interim stabilize an additional 9/94 TBD
8 SSTs.

M-05-17C Provide to Ecology and EPA the draft 6/94 6/94
curriculum for the upgraded
Maintenance Training Program and an
implementation schedule for that
training.

M-05-17B Complete Nuclear Operator training. 12/93 12/93

ACCOMPLISHMENTS

• Completed negotiations with Ecology and EPA on TWRS rebaselining, having
reached tentative agreement, pending public review and comment,
including probable revision of this milestone.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Restart the field work following the review of conduct of operations
emanating from the tank farm administrative hold.

• Begin emergency pumping of SST 241-BX-111 and pumping of SST 241-BX-110.

• Complete safety analysis report addendum to allow alternative methods
for transfer of RAD waste within SST farms. This report is now in RL
for review.

• Continue restoration of double-contained receiver SST 241-U-244.
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MILESTONE STATUS/PROBLEMS/ISSUES

• An administrative hold has been imposed on all tank farm operations
pending a review of conduct of operations within all Tank Farm
Operations work. This hold has stopped all nonessential field work and
will have a significant impact on the stabilization program, including
SSTs 241-BY-102, -BY-109, -C-102, -C-107, and -C-110.

• RL submitted a draft Tri-Party Agreement change control form to the
regulators that would add the start of pumping SST 241-BX-111 in August
1993 as a new interim milestone. Ecology has rejected this approach.
RL is reviewing its options before deciding its next step.

• A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. To protect worker safety,
a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200 Area tank farms were
halted because of concerns on fissile material inventory. The cessation
on waste transfers continues. The impacts to the Tri-Party Agreement
will result in a change request.

• A safety question was raised about the hazards of higher temperatures
that could result in the SSTs when liquid is removed from them.
Analyses and studies continue on this question.

4.0

2.0

0.0

r r

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.4 0.8 1.3 1.4 1.8 2.4 2.6 3.4 6.2 7.2 8.4 9.8
FYTD Actuals 0.1 0.4 0.6 0.9 1.1 1.4 1.8 2.4 6.2 7.1 8.3 9.5
Spending Var 0.3 0.4 0.7 0.5 0.7 0.9 0.8 1.0 0.0 0.1 0.1 0.3

Variance Explanation: None required.
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Develop SST waste retrieval technology and complete scale-model
testing.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-06-00 Develop SST waste retrieval 6/94 6/94
technology and complete
scale-model testing

ACCOMPLISHMENTS

• Completed negotiations with Ecology and EPA on TWRS rebaselining, having
reached tentative agreement, pending public review and comment,
including probable revision of this milestone.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit, review, and obtain regulator concurrence on the M-06 definition
plan by October 1993.

• Experimentally optimize retrieval rates with computer modeling. Define
the airlift conveyance system limits.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.1 0.4 0.8 1.0 1.4 1.8 1.9 2.1 2.4 2.6 2.8 3.0

FYTD Actuals1
0.1 0.3 0.6 0.7 1.0 1.3 1.4 1.7 1.9 2.2 2.4 2.7

Spending Var 0.0 0.1 0.2 0.3 0.4 0.5 0.5 0.4 0.2 0.4 0.4 0.3

Variance Explanation: None required.
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Completed negotiations with Ecology and EPA on TWRS rebaselining, having
reached tentative agreement, pending public review and comment,
including probable revision of this milestone.

• Continued preparation of environmental and regulatory compliance
documentation as required by Resource Conservation and Recovery Act
(RCRA), Washington Clean Air Act of 1967, and National Environmental
Policy Act (NEPA).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Restart the field work following the review of conduct of operations
emanating from the tank farm administrative hold.

• Develop a detailed plan for M-07-00 achievement, integrated with
milestone M-06-00 ("Develop SST waste retrieval technology") and the
Underground Storage Tank Integrated Demonstration activities. Propose
revisions to the M-07 interim milestones based on the detailed
schedules.

• Develop and present to the regulators a position paper on TWRS program
regulatory compliance issues.

MILESTONE STATUS/PROBLEMS/ISSUES

• An administrative hold has been imposed on all tank farm operations
pending a review of conduct of operations within all Tank Farm
Operations work. This has stopped all nonessential field work.
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Preliminary assessments of the impacts of performing NEPA analyses
(environmental assessment or environmental impact statement) suggest
they could substantially delay this program.

The preliminary strategy for SST retrieval includes two reference
technologies: sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will use sluicing technology.
Significant development work is required before other retrieval
technologies can be used. The long-reach manipulator system (or
alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95% waste retrieval
criteria for the M-07 demonstration.

The preliminary studies on subsurface barriers show this technology is
in its infancy. The potential that subsurface barriers be required as
part of this milestone will practically ensure that the milestone could
not be met as scheduled, and the benefit to the environment is
questionable. The utilization of surface barriers would provide similar
protection to groundwater by preventing precipitation from recharging
the vadose zone.

$ Millions
6.0

5.0

4.0

3.0

2.0

1.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.1 0.4 0.8 1.1 1.4 1.7 2.2 2.8 3.5 4.2 4.0 5.0
FYTD Actuals 0.0 0.3 0.7 1.0 1.3 1.7 2.1 2.8 3.3 3.9 4.8 5.7

Spendin g Var 0.1 0.1 0.1 0.1 0.1 0.0 0.1 0.0 0.2 0.3 -0.8 -0.7

Variance Explanation: Spending overrun results
Project W-320, "106-C Sluicing," incorporating
A pending change request should add 5600,000 to
work.

from acceleration of
FY 1994 workscope in FY 1993.
cover costs of the accelerated
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MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 2004 PROJECTED DATE: June 2004

DESCRIPTION: Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Completed negotiations with Ecology and EPA on TWRS rebaselining, having
reached tentative agreement, pending public review and comment,
including probable revision of this milestone.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS

• Complete a tank farm retrieval and closure program plan.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.

• The preliminary studies on subsurface barriers indicate this technology
is in its infancy. The potential that subsurface barriers be required
as part of this milestone will practically ensure that the milestone
cannot be met as scheduled and the benefit to the environment is
questionable. The utilization of surface barriers would provide similar
protection to groundwater by preventing the recharge of the vadose zone
through precipitation.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL Autu ar-r

FYTD Budget 0.2 0.4 0.7 1.0 1.1 1.3 1.4 1.3 1.6 1.8 2.1 2.4

FYTD Actuals 0.0 0.2 0.3 0.5 0.8 0.8 1.0 1.2 1.4 1.5 1.8 2.5

Spending Var 0.2 0.2 0.4 0.5 0.5 0.5 0.4 0.1 0.2 0.3 0.3 -0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: June 2018 PROJECTED DATE: June 2018

DESCRIPTION: Complete closure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Completed negotiations with Ecology and EPA on TWRS rebaselining, having
reached tentative agreement, pending public review and comment,
including probable revision of this milestone.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue to redefine SST waste disposal strategy under the TWRS Decision
Plan.

• Issue in the Federal Register a notice of intent for the TWRS
Environmental Impact Statement.

• Begin the next revision to the SST Closure/Corrective Action Work Plan,
a precursor document for the SST Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

• This milestone is on schedule; however, it may be in jeopardy if
preclosure activities are not accelerated. Several activities require
acceleration: Supplemental Environmental Impact Statement and Record of
Decision preparation, SST Waste and Field Characterization, Technology
Development, and concurrent permitting with facility design.
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2.0

1.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.5 1.2 1.7 2.4 3.2 4.1 4.0 4.4 5.2 5.7 6.1 6.4

FYTD Actuals 0.1 0.8 1.4 2.3 3.0 3.8 3.9 4.2 4.5 5.2 5.5 5.9

Spending Var 0.4 0.4 0.3 0.1 0.2 0.3 0.1 0.2 0.7 0.5 0.6 0.5

Variance Explanation: None required.
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. E. Gerton MANAGER: J. G. Propson

BASELINE DATE: September 1998 PROJECTED DATE: September 1998

DESCRIPTION: Complete analyses of at least two complete core samples from
each SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-10-08 Obtain 44 core samples from 22 9/94 TBD
tanks.

M-10-13 Restore rotary mode sampling 3/94 3/94
capability at the Hanford Site.

ACCOMPLISHMENTS

• Completed negotiations with Ecology and EPA on TWRS rebaselining, having
reached tentative agreement, pending public review and comment,
including probable revision of this milestone. These negotiated
tentative agreements incorporated a new DOE-HQ direction that proposed
the SST Characterization Program and related Tri-Party Agreement
milestones be reevaluated to reflect retrieval requirements.
Characterization data is required to (1) resolve tank safety issues,
(2) develop retrieval technologies, and (3) identify pretreatment
technologies.

• A change control form was approved by the three parties which delayed
interim milestone M-10-13 until March 1994. This change resulted from
the schedule impact created by the tank farm administrative hold.

• A change control form was approved by the three parties which modified
the scope of interim milestone M-10-07 to require the taking of
seven cores from SSTs and five dip samples from DSTs. This scope more
closely reflects the new direction to be taken by the characterization
program.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Restart the field work following the review of conduct of operations
emanating from the tank farm administrative hold.

• Obtain core samples from SSTs 241-C-106, -C-108, -C-111, and -T-101.
All of these SSTs are safety issue SSTs.
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• Continue rotary mode sampling testing and implementation.

• Issue the TWRS Waste Characterization Plan. This rewrite of the SST
Waste Characterization Plan will incorporate all TWRS requirements into
a single plan.

MILESTONE STATUS/PROBLEMS/ISSUES

• An administrative hold has been imposed on all tank farm operations
pending a review of conduct of operations within all Tank Farm
Operations work. This has stopped all nonessential field work.

• The core sampling program is in a technical standdown because of a
possible problem with sample recovery. Less material is being recovered
than is expected. Core samples were taken from SST 241-T-105, and the
problem appears to have persisted. Until this is resolved, no further
core samples are being taken.

/. ^

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 1.7 3.7 5.6 7.7 9.6 11.4 13.4 16.0 17.8 19.6 21.3 23.2

FYTD Actuals 0.6 3.1 4.9 6.9 8.7 11.4 14.3 17.4 17.7 19.5 21.6 24.5

Spending Var 1.1 0.6 0.7 0.6 0.9 0.0 -0.9 -1.4 0.1 0.1 -0.3 -1.3

Variance Explanation: None required.
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: SEPTEMBER 1993
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DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Construction:

- Received electrical power from Project W-001 (electrical and
ventilation upgrades).

- Completed trench piping, and received and installed trench case
plates.

- Completed installation and fit-up of drum filter system.

- Started installation of instrumentation.

• Startup Activities:

- Submitted Level 4 startup schedule for review and comment.

- Identified equipment required for startup and prepared purchase
orders.

- Submitted draft startup definition for review.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Construction:

- Complete installation of suspended ceiling and lighting.

- Complete interior painting.

- Test sample transfer cart.

23
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- Complete instrumentation installation.

- Complete installation and testing of hot cell drain lines.

• Startup Activities:

- Begin operational readiness review process.

MILESTONE STATUS/PROBLEMS/ISSUES

• The sample transfer cart has not yet been received from the vendor. The
cart will require a small change before the acceptance test procedure
can be completed. This change will be made at the Hanford Site and the
acceptance test procedure is ready and the test area has been prepared
for dedicated testing.

$ Millions
16.0

14.0

12.0

10.0

8.0

6.0

4.0

2.0

0.0

FYTD Budget 0.8 1.6 2.6 3.9 4.7 6.5 6.5 8.3 9.0 11.7 12.7 13.8

FYTD Actuals 0.6 1.5 2.4 2.8 3.4 4.5 5.7 7.6 8.8 9.5 10.8 12.1

Spending Var 0.2 0.1 0.2 1.1 1.3 2.0 0.8 0.7 0.2 2.2 1.9 1.7

Variance Explanation: Environmental Hot Cell Expansion work, project W-041H,
originally scheduled to end in FY 1993, was rescheduled to end in June 1994.
Capital budgets associated with this work have not been realigned with the
revised construction schedule, resulting in unrealistic FY-to-date budget
figures. This project is proceeding at the revised schedule and within
budget. The spending variance for the project will be eliminated as the
project nears completion.

W-041H, ENVIRONMENTAL HOT CELL EXPANSION ( $1,528,800). Time required for
offsite fabrication of sample modules was not considered in original schedule
and a rebaseline request was disapproved. Baseline schedule was construction
complete April 1993 and was not recoverable. Ecology approved changing
milestone M-11-00-T1, "Complete Construction," to March 1994; it will be met.
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: Annual beginning PROJECTED DATE: Annual beginning
calendar year (CY) 1993 CY 1993

DESCRIPTION: Submit six Remedial Investigation/Feasibility Study (RI/FS) or
RCRA Facility Investigation/Corrective Measures Study (RFI/CMS) work plans
each year.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected*

M-13-04 Submit operable unit (OU) 200-ZP-1
Interim Remedial Measure Proposed
Plan.

9/93 9/93

M-13-05 Submit OU 100-DR-2 Work Plan. 10/93 10/93

M-13-06 Submit OU 200-BP-5 Work Plan. 01/94 01/94

ACCOMPLISHMENT

• Submitted the 200-ZP-1 Proposed Interim Remedial Measure Plan to the
regulators, completing Tri-Party Agreement milestone M-13-04.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit the OU 100-DR-2 Work Plan to the regulators for review.

• Continue to resolve comments on the OU 200-UP-2 Work Plan with the
regulators.

• Continue to resolve scheduling conflicts between N Operations and
environmental restoration for the OU 100-NR-1 and 100-NR-2 Work Plans.

• Submit the OU 200-BP-5 Work Plan to the regulators for review.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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1.0
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1.2 r---

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEr

FYTD Budget 0.1 0.3 0.4 0.5 0.4 0.5 0.6 0.7 0.8 1.0 0.9 1.1

FYTD Actuals 0.0 0.0 0.1 0.1 0.2 0.4 0.5 0.6 0.7 0.8 0.8 0.9

Spending Var ^).1 0.3 0.3 0.4 0.2 0.1 0.1 0.1 0.1 0.2 0.1 0.2

Variance Explanation: The 200-BP-5 Treatability Test Plan is being done
in-house, rather than by a subcontractor, resulting in a cost savings.

As a result of this summer's Tri-Party Agreement renegotiations, scope for the
200-ZP-1 work plan was changed to an Interim Response Measure Proposed Plan,
which is more limited in scope.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: SEPTEMBER 1993
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DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: October 1995 PROJECTED DATE: October 1995

DESCRIPTION: Provide low-level mixed waste laboratory services.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-14-02 Complete construction of a 10/93 10/93
27-module Waste Sampling and
Characterization Facility.

M-14-03 Initiate Waste Sampling and 4/94 4/94
Characterization Facility
operations.

ACCOMPLISHMENTS

• Construction:

- Initial test and balance of the heating, ventilating, and air
conditioning has been completed. The exhaust air system has
sufficient capacity, the supply air must have two additional
dampers added to ensure even flow distribution between mains.

- Analytical Laboratory piping and electrical systems have been
completed.

- Painting and flooring in the Analytical Laboratory rooms and
corridor has been completed.

- Analytical Laboratory fume hoods and case work repairs are
complete.

• Startup Activities:

- Continued rampup of the operating staff.

• Commercial Laboratory:

- Completed initial assessments of the International Technology
facilities proposed to provide support under the primary award in
September 1993.
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PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Construction:

- Complete all work except for minor punch list items and approve
Official Acceptance of Completion.

• Startup Activities:

- Receive and install analytical equipment and conduct operation
testing.

- Obtain and train new staff and start operational readiness review.

• Commercial Laboratory:

- Continue assessments of facilities proposed to perform work under
the new awards. Transition analytical workload from current
contracts to the new laboratory contractors. Hanford Analytical
Services Management will initiate and complete assessments of all
facilities proposed to support the secondary award to Lockheed
during October 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

• There is a concern about achieving satisfactory operation of the Control
and Monitoring System for the Analytical Laboratory heating,
ventilating, and air conditioning as supplied by U.S. Modular. A backuF
system, complete with software, has been ordered from Robert Shaw; this
will be substituted if necessary to achieve satisfactory operation.

• An initial and supplemental bid protest has been filed by Ecotek on the
commercial laboratory contracts. The WHC Office of General Council has
prepared and submitted initial and supplemental protest reports to the
General Accounting Office. Both reports request a dismissal of the
protest.

28



i

WHC-MR-0403-11

FYTD Budget 0.1 0.7 1.3 1.8 2.4 3.1 4.2 5.8 6.4 8.0 8.9 10.6

FYTD Actuals 0.7 1.5 2.8 3.9 4.5 5.8 8.7 7.7 8.8 10.0 11.1 11.9

Spending Var - 0.6 -0.8 - 1.5 -2.1 -2.1 -2.7 -2.5 - 1.9 -2.4 -2.0 -2.2 -1.3

Variance Explanation: The cost overrun results from the exclusion of previous
years' capital budgets. Spending rates to support the April 1994 Waste
Sampling and Characterization Facility startup continue as planned. With
previous years' capital budget included, trends indicate this project will be
completed at the approved project budget level. This may be impacted by the
recent contract default of U.S. Modular.
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MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 2005 PROJECTED DATE: September 2005

DESCRIPTION: Complete the RI/FS or RFI/CMS process for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-15-02E Submit draft barrier 1/31/94 1/31/94
constructability report to EPA
and Ecology.

M-15-03B Submit RI Phase II report for 12/31/93 12/31/93
OU 300-FF-1 to Ecology and EPA.

M-15-05B Complete OU 100-HR-1 Treatability 11/30/93 11/30/93
Study Activities.

M-15-06A Submit OU 100-HR-3 Limited Field 10/31/93 10/31/93
Investigation (LFI) Report to
Ecology and EPA.

M-15-06B Complete OU 100-HR-3 Treatability 11/30/93 11/30/93
Study Activities.

M-15-08C Submit OU 100-BC-1 Treatability 1/31/94 1/31/94
Study Report to Ecology and EPA.

M-15-10A Submit validated data of all 10/31/93 10/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation " for,
OU 100-KR-1 to Ecology and EPA.

M-15-11B Submit OU 100-KR-4 LFI Report to 1/12/94 1/12/94
Ecology and EPA.

M-15-13A Submit validated data of all 11/31/93 11/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation " for,
OU 100-FR-1 to Ecology and EPA.

M-15-13F Submit OU 100-FR-3 LFI Report to 4/14/94 4/14/94
Ecology and EPA.
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ACCOMPLISHMENTS

• Completed bench-scale soil washing tests on OU 100-DR-1 samples.

• Completed the 100-D Area Technical Baseline Report.

• Completed excavation of two test pits at the Sodium Dichromate Transfer
Station at OU 100-DR-2.

• Completed bench-scale soil washing tests on OU 100-BC-1 samples.

• Received Tri-Party Agreement approval on a change agreement to document
that milestone M-15-06B will be considered complete when laboratory
bench-scale efforts are completed by November 30, 1993.

• Submitted OU 100-FR-1 validated data from the vadose zone boreholes to
the regulators.

• Completed Geophysical ground-probing radar and electron magnetic
interference surveys at the OU 100-HR-2.

• Completed the eighth round of groundwater sampling at OU 200-BP-5.

• Completed the 200-Area "Ecological Sampling."

• Completed two vadose zone borings just below the caliche layer at
OU 200-BP-5.

• Completed OU 300-FF-1 EPA Soil Washing Hot Test at the North Process
Pond.

• Completed the sixth round of groundwater sampling at OU 300-FF-5.

• The Tri-Parties signed the Record of Decision and placed it in the
Administrative Record.

• Dispositioned all public review comments on proposed plan in the
Responsiveness Summary of the Record of Decision.

• Completed RI/FS activities for the 1100 Area.

PLANNED ACTION(S) FOR THE NEXT

• Complete the OU 100-BC-5
1993.

• Complete the OU 100-BC-1
the end of October.

• Complete the OU 100-BC-5

• Submit the OU 100-HR-3 LI

6 MONTHS

fifth round of groundwater sampling in October

laboratory soil washing treatability test by

fifth round of groundwater sampling.

I report to the regulators on October 31, 1993.
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• Complete the OU 100-DR-1 treatability study activities by November 1993,
completing interim Tri-Party Agreement milestone M-15-07B.

• Complete the OU 100-KR-1 LFI report and QRA report for transmittal to
WHC for review October 31, 1993, RL review December 31, 1993, and
submittal to regulators February 28, 1994.

• Complete the OU 100-FR-3 fourth round of sampling by October 1993.

• Initiate the OU 100-HR-1 FS report in December.

• Initiate the OU 100-HR-1 Information Resource Management plan in
December.

• Complete the OU 100-HR-1 treatability study activities by November 1993,
thus completing Tri-Party Agreement milestone M-15-05B.

• Submit the OU 100-HR-3 LF I report to the regulators by October 1993,
thus completing Tri-Party Agreement milestone M-15-06A.

• Complete the OU 100-HR-3 field activities for the 100 Area excavation
treatability test.

• Complete the 1-month bid cycle for the prototype barrier construction
award by the end of November 1993 for OU 200-BP-1.

• Complete the OU 200-BP-1 constructability plan and submit to the
regulators by January 31, 1994.

• Complete the OU 200-UP-1 pump testing portion of aquifer testing of
existing wells by the end of October 1993.

• Complete water treatment (Soil Treatability) test at the OU 300-FF-1.

• Commence nonintrusive cha racterization of the 1100-IU-1 in November
(e.g., soil samples, soil gas survey, and geophysical surveys).

• Complete Remediation Proj ect plan in November.

• Commence remedial design of the Horn Rapids landfill in November.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 4.6 11.0 17.2 24.7 29.9 38.5 44.8 52.2 57.6 63.0 72.5 90.8

FYTD Actuals 2.3 9.1 14.3 21.2 27.2 34.7 41.5 48.1 52.8 57.8 66.4 79.7

Spending Var 2.3 1.9 2.9 3.5 2.7 3.8 3.3 4.1 4.8 5.2 6.1 11.1

Variance Explanation: Costs for OU 200-BP-1 characterization were lower
because samples were not disposed of as planned due to the administrative hold
at tank farms.

Purchase order commitment on air rotary drilling equipment in FY 1993 was
delayed into FY 1994.

The contract for the OU 200-BP-1 prototype barrier was delayed because only
one bid was received. Bids were requested a second time. The contract is
expected to be awarded in November and carryover will be requested.

The OU 300-FF-1 soil washing treatability contract was delayed because of
protests from unsuccessful bidders. The protests were resolved and the vendor
contract was awarded in late July. The test will be performed in early
FY 1994.

Costs for OU 300-FF-5 were lower for two reasons: (1) Phase II Work Plan is
on hold until the Phase I report is discussed with the regulators, and
(2) sample disposal has not occurred because of the administrative hold at
tank farms.

The majority of remedial design activity was deferred until signing of Record
of Decision.
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION: Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Completed 90% of the 6718 Maintenance Building concrete pad and drain
pipe excavation for riverland expedited response action (ERA).

• Completed the pesticide site, munitions cache, and fish farm cleanup
efforts for riverland ERA.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Reseed and revegetate at the sodium dichromate ERA site in the fall.

• Resume vadose emission system activities at 216-A-1A/Z-18.

• Complete FY 1994 Work Plan for carbon tetrachloride ERA by November
1993.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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FYTD Budget 0.6 1.8 2.5 3.8 4.3 5.4 8.2 8.0 8.4 9.2 9.9 9.7

FYTD Actuals 0.3 1.4 1.9 2.8 3.6 5.0 6.0 7.1 8.0 8.9 10.0 11.3

Spending Var 0.3 0.2 0.6 0.8 0.5 0.4 0.2 0.9 0.4 0.3 -0.1 -1.6

Variance Explanation: Cost overruns resulted from an increase in costs
associated with activities in response to the overheated granulated activities
carbon canister. In addition to contractor investigation, three major
subcontractor studies were done to investigate the causes and possible
resolution of this serious safety problem.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: J. M. Hennig MANAGER: D. E. Kelley

M-17-OOA:
BASELINE DATE: June 1995 PROJECTED DATE: June 1995

DESCRIPTION: Complete liquid effluent treatment facilities and upgrades for

Phase I effluents.

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Implement best available technology/all known, available, and

reasonable methods of prevention, control, and treatment for all Phase II

liquid effluents at the Hanford Site.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-17-06I Complete closed loop cooling for 12/93 12/93
selected equipment in Building 325 (as
provided by Project D-402),
Building 306-W (as provided by Small
Project ER 4039), and Building 326 (as
provided by Project D-403).

M-17-14D Initiate Operational Test Procedures for 6/94 6/94
the "242-A Evaporator/Plutonium-Uranium
Extraction (PUREX) Plant Condensate
Treatment Facility" (Project C-018H)
using simulants and/or actual Liquid
Wastewater Disposal Facility-stored
wastes, with recycle to the Liquid
Wastewater Disposal Facility basins.

M-17-16D Implement closed loop cooling for 1/94 1/94
Buildings 291-Z, 234-5Z, and 236-Z, as
provided by "291-Z Closed Loop Cooling"
(Project C-040) and "Plutonium Finishing
Plant Liquid Low-Level Waste System
Modification" (Project B-680H). Reduce
the discharge to Crib 216-Z-20 to less
than or equal to 75 gallons per minute,
averaged over the calendar month.

M-17-16E Complete "Plutonium Finishing Plant 5/94 5/94
Liquid Low-Level Waste System
Modification" (Project B-680H).
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ACCOMPLISHMENTS

• Installation of the 384 Power House Building cooling tower equipment by
September 1993 was completed as required by interim milestone M-17-06H.

• Final activities were completed that will ensure that discharges of
liquid effluents to the 1325-N disposal site can not be restarted. The
milestone to cease discharges of liquid effluents to the 1325-N disposal
site by June 1995, interim milestone M-17-15, was completed 21 months
early.

• The redesign of the 300 Area Treated Effluent Disposal Facility outfall
pipeline was completed during this reporting period. The redesign was
undertaken so that the pipeline would avoid an archaeological site and
to enhance fish habitat around the outfall in the Columbia River.

• Obtained approval from DOE-HQ to amend the Hanford Environmental
Compliance Line Item to address implementation of Best Available
Treatment Technology for U03 Plant wastewater and process condensate,
T Plant wastewater and laboratory wastewater, 284 West Powerhouse

^
wastewater, and the 2101-M Laboratory wastewater.

^` • Installation has been completed on the 200 Area Treated Effluent
Disposal Facility main transfer line from the 200 West Area Pump Station
to near the 200 West Area eastern perimeter fence. Work continues on
laying the pipeline at 200 West Area road crossing s and utility
undercrossings.

• Submitted groundwater assessment plans to Ecology and EPA for Liquid
Wastewater Disposal Facility 1325-N and Powerhouse Pond 284-W by
September 1993 (milestone M-17-13A schedule).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

RL will submit the 200 Area Treated Effluent Disposal Facility disposal
site characterization report to Ecology in November 1993. This
characterization report will contain information regarding the geo-
hydrological suitability of the chosen disposal site. This information
is required by Ecology's State Waste Discharge permitting program.

Complete and submit to Ecology the State Waste Discharge Permit
Applications for interim discharge of the Phase II Streams to 100-D Area
Pond and to the 216-B-3 Pond clean lobes.

MILESTONE STATUS/PROBLEMS/ISSUES

The major milestones M-17-OOA and M-17-OOB are on schedule but some
issues exist with specified interim milestones as discussed below.

Compliance with all effluent flow restrictions contained in Tri-Party
Agreement milestone M-17 has been maintained during this month.

38



WHC-MR-0403-11

Ecology has performed an evaluation of the environmental impacts that
will occur with the construction and operation of the 200 Area Effluent

Treatment Facility, as required by the State Environmental Policy Act.

Ecology is proposing to adopt the federal evaluation of these impacts
with an addendum that will specifically address the environmental
impacts of discharging treated wastewater, which contains residual
radioactive tritium, to the soil column. Ecology's evaluation will
undergo a 60-day public comment period and is targeted for completion by
December 1993.

DOE cannot award the contract for building the 200 Area Effluent
Treatment disposal structure without this State Environmental Policy Act
approval. A December 1993 approval date will place the M-17 interim
milestones that support hot startup of the facility and the M-26 interim
milestones that support clean out of the Liquid Effluent Retention
Facility basins in jeopardy. A Tri-Party Agreement change request has
been presented to the regulators that outlines the M-17 and M-26 interim
milestone delays that will occur as a result of the delay in State
Environmental Policy Act approval.

EPA's issuance of the research, development, and demonstration draft
permit for the 200 Area Effluent Treatment Pilot Plant has been delayed
as a result of disagreement over the legal description of the Hanford
Site. A legal description of the research, development, and
demonstration and load-in/load-out station has been finalized and
certified. EPA will issue the permit when they receive the legal
description.

10.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.3 4.3 8.3 12.9 18.2 20.4 27.5 34.7 41.3 43.3 50.8 61.1
FYTD Actuals 2.4 6.9 10.7 14.1 17.3 20.2 25.3 30.1 34.9 41.0 49.1 58.8
Spending Var - 2.1 -2.6 -2.4 -1.2 - 1.1 0.2 2.2 4.6 8.4 2.3 1.7 2.3

Variance Explanation: None required.

39



WHC-MR-0403-11

This page intentionally left blank.

40



WHC-MR-0403-11

MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: March 1997 PROJECTED DATE: March 1997

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Facility,
Module 1, construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Continued discussions about the RCRA permit application at the monthly
Tri-Party Agreement unit managers' meeting.

• The Notice of Construction for the WRAP Facility, Module 1 was approved
by the Washington State Department of Health on Tuesday, September 7,
1993. This records the receipt of the second of the three air permits
necessary to begin construction of the WRAP Facility, Module 1.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Obtain approval from Ecology for the section of the air permit that
discusses the projected emissions and pollution abatement controls that
will be imposed on toxic air pollutants. Ecology approval of the permit
is required before the start of construction of the WRAP Facility,
Module 1.

• Start construction of the WRAP Facility, Module 1.

• Complete glovebox testing.

• Complete the approval process for the preliminary safety analysis report
for the WRAP Facility, Module 1.

• Prepare construction bid packages for WRAP Facility, Module 1. These
bid packages will cover major components of the WRAP Facility (e.g.,
electrical system, heating and ventilation system, fire protection
system). The imminent award of two of the systems contracts will occur
once WHC has received Key Decision 3 approval. Planned award date of
these contracts is November 14, 1993.
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MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule. Key Decision 3 (i.e., DOE approval to
start construction) has been delayed until late October 1993, this delay
will not affect completion of the project by the M-18-00 date of March
1997.

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.5 1.4 2.2 2.6 3.1 3.7 4.2 4.6 6.2 7.1 7.5 7.9

FYTD Actuals 0.8 1.9 2.7 3.6 4.2 4.9 5.2 6.0 6.2 7.1 7.5 8.1

Spending Var -0.3 -0.5 -0.5 -1.0 -1.1 -1.2 -1.0 -1.4 0.0 0.0 0.0 -0.2

Variance Explanation: None required.
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: September 1999

MANAGER: R. J. Roberts

PROJECTED DATE: September 1999

DESCRIPTION: Complete WRAP Facility, Module 2, construction and initiate
operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Continued the waste formulation for the waste immobilization
demonstration testing.

• Continued update of the process flow diagrams for grout and polymer
immobilization to support the start of Title I design.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue preparation of the advanced conceptual design for the
WRAP Facility, Module 2A.

• Obtain approval of change request M-19-91-01 from Ecology and EPA. This
issue has been outstanding for 1 year.

• Continue with waste form verification and in-drum mixing testing.

• Begin activities for the development of the WRAP Facility, Module 2A,
preliminary safety analysis report.

• Obtain Key Decision 1 for the WRAP Facility, Module 2A, from DOE-HQ.
This decision is required to proceed into definitive design of the
project.

MILESTONE STATUS/PROBLEMS/ISSUES

• Technical issues associated with the Waste Isolation Pilot Plant waste
acceptance criteria continue to impact the design of the WRAP Facility,
Module 2. A strategy for the WRAP Facility, Module 2B, is being
evaluated in light of the Waste Isolation Pilot Plant waste acceptance
criteria issues. A meeting was held with Ecology to discuss the
outstanding WRAP Facility, Module 2, submodularization change request.
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Ecology has committed to review the strategy assessment. Work on the
portion of the WRAP Facility, Module 2 (i.e., the WRAP Facility,
Module 2B) that will receive and process remote-handled transuranic-
waste contaminated hazardous waste (i.e., mixed remote-handled
transuranic waste) is behind schedule. The portion of the
WRAP Facility, Module 2, that is not affected by the Waste Isolation
Pilot Plant waste acceptance criteria (i.e., the WRAP Facility,
Module 2A) remains on schedule. The submodularization of the
WRAP Facility, Module 2, is reflected in Tri-Party Agreement change
request M-19-91-01. Ecology and EPA continue to review this change
request.

The Tri-Party Agreement Project Managers agreed to evaluate the
M-19-91-01 change request after recent negotiations. One item agreed to
was for RL to evaluate its Hanford sitewide solid waste management
needs. This sitewide study will address as part of its scope the type
of waste that would have been handled by WRAP Facility, Module 2B.
Ecology is evaluating whether this study will sufficiently address their
concerns about the deletion of WRAP Facility, Module 2B.

WRAP Facility, Module 2A, is on schedule for September 1999, the
Tri-Party Agreement milestone M-19-00 due date. However, the funding
for FY 1994 is currently insufficient to maintain this project on
schedule.

A draft performance assessment status summary was prepared in response
to efforts to strengthen the position for WRAP Facility, Module 2A,
waste treatment technologies in preparation for Key Decision 1. The
document supports the use of Portland cement for waste treatment of
certain wastes containing uranium radionuclides and indicates that a
specific leach index is not expected to be required for disposal.
Therefore, the waste forms specified for the project will be sufficient
and the only leaching requirements will be to pass a toxic
characteristic leach procedure.

44



WHC-MR-0403-11

1.0

^,.
^.r

^

--z:

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.7 1.0 1.6 2.1 2.5 2.8 3.4 4.0 4.6 5.2 5.9
FYTD Actuals 0.1 0.4 0.9 1.4 1.8 2.3 2.7 3.3 3.8 4.5 5.3 5.8
Spending Var D.1 0.3 0.1 0.2 0.3 0.2 0.1 0.1 0.2 0.1 -0.1 0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: J. D. Bauer MANAGER: S. M. Price

BASELINE DATE: May 1996 PROJECTED DATE: May 1996

DESCRIPTION: Submit Part B permit applications or closure plans for all RCRA
treatment, storage, and disposal units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-20-30 Submit 303-M Oxide Facility 10/92 Disputea
Part B (T-3-2).

M-20-32 Submit 300 Area Process 8/94 8/94
Trenches Closure/Postclosure
Plan (D-3-1).

M-20-31 Submit 1301-N/1325-N Closure 5/94 5/94
Plan/Postclosure Plan (D-1-2).

°See "Milestone Status/Problems/Issues."

ACCOMPLISHMENTS

• Submitted a revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3 for the 616 Nonradioactive Dangerous Waste Storage
Facility to Ecology and EPA.

• Received approval of the Hanford Facility Dangerous Waste Part A Permit
Application Form 3, Revision 2, for the T Plant Complex from Ecology.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit notices of intent to expand treatment and/or storage capacities
of the following units: DST System, Physical/Chemical Treatment Test
Facilities, 242-A Evaporator, WRAP Facility, B Plant, and 340 Complex.

• Respond to review comments received from Ecology and the EPA on June 16,
1993, for the following Hanford Facility Dangerous Waste Permit
Application portions: 305-B Storage Unit, Revision 1(M-20-08,
submitted November 1990) and the 616 Nonradioactive Dangerous Waste
Storage Facility, Revision 2 (M-20-02, submitted October 1991). Per an
agreement reached with Ecology and EPA, supplemental waste
characterization information for the 305-B and 616 waste analysis plans
is being prepared and submitted as an interim response to the June 16,
1993 comments.
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• Respond to the notice of deficiency (NOD) for the 100-D Ponds Closure
Plan when received (M-20-40, submitted February 26, 1993).

• Resolve NOD comments received on the 4843 Alkali Metal Storage Facility
Closure Plan, Ashpit Demolition Site Closure Plan, 218-E-8 Borrow Pit
Demolition Site Closure Plan, and Hanford Patrol Academy Demolition Site
Closure Plan.

• Revise the 304 Concretion Facility Closure Plan, 303-K Radioactive Mixed
Waste Storage Facility Closure Plan, and the 216-B-3 Pond System
Closure/Postclosure Plan to reflect agreements reached with Ecology on
NOD comments.

• Submit a revised closure plan for the Simulated High-Level Waste Slurry
Treatment/Storage unit. The closure plan is being revised to
incorporate information and regulatory changes that have occurred since
Ecology last reviewed the document in 1990.

• Submit revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3s for the Physical/Chemical Treatment Test Facilities,
PUREX Plant, Pond 216-B-3, and the 241-CX Tank System.

• Submit a change request to Tri-Party Agreement milestone M-20-24 to
require submittal of a closure plan for the PUREX Plant in November
1994.

• Prepare the initial closure plans for the following treatment, storage,
or disposal units: 1301-N/1325-N Liquid Waste Disposal Facilities
(Tri-Party Agreement milestone M-20-31), 300 Area Process Trenches
(Tri-Party Agreement milestone M-20-32), and 1324-N/1324-NA Surface
Impoundments (Tri-Party Agreement milestone M-20-35).

• Issue the draft Waste Water Pilot Plant Research, Development, and
Demonstration Permit for public comment.

• Issue the draft Hanford Facility Permit for public comment.

MILESTONE STATUS/PROBLEMS/ISSUES

M-20-30, "Submit 303-M Oxide Facility Part B to Ecology and EPA"--RL
submitted to Ecology a request to withdraw the Part A permit application
for the 303-M Oxide Facility and a change request to delete the
milestone. Ecology denied both. RL then prepared a notice of dispute
and met with Ecology to begin resolution. During the February Project
Managers' meeting, Ecology requested that RL consider integrating the
RCRA closure and Comprehensive Environmental Response Compensation and
Liability Act (CERCLA) past practice remediation, keeping the Part A
permit application in place, and requesting relief from some of the
administrative interim status requirements. Later, the Ecology Project
Manager directed RL to discuss this issue with the Ecology Kennewick
Office. During a March 16, 1993, meeting, Ecology stated its position
is to conduct limited sampling, submit a RCRA closure plan,
decontaminate and decommission the building, and leave the concrete slab
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for protection of Burial Ground 618-1. A letter was submitted to
Ecology transmitting a Tri-Party Agreement issue resolution worksheet
reflecting RL's position to delay any action for this treatment,
storage, and disposal unit until the OU remediation is completed.
Comments have been received from Ecology on the issue resolution
worksheet which are being reviewed.

M-20-09, "Submit 216-B-3 Pond Closure/Postclosure Plan to Ecology and
EPA"--A strategy and schedule has been prepared to combine remediation
activities of the past practice OU 200-BP-11, with the closure
activities of the 216-B-3 Pond System. This strategy supports the
activities needed to administratively clean close the 216-B-3A,
216-B-3B, and 216-B-3C lobes by June 1995. Closure of the 216-B-3 Pond
and 216-B-3-3 Ditch will be integrated with the RCRA Past Practice
activities for the OU. A change request for the OU, incorporating the
proposed strategy, was approved by RL, Ecology, and EPA. Formal unit
manager meetings are being held with the Ecology Kennewick Office to
implement this integration effort.

M-20-02, "Submit 616 Storage Facility Part B to Ecology and EPA"--RL
received a formal NOD for this unit's permit application on June 16,
1993. This NOD specifically addressed the 616 Storage Facility waste
analysis plan. The original date for submittal of waste analysis plan
information was July 30, 1993. In discussions between EPA, Ecology, RL,
Pacific Northwest Laboratory (PNL), and WHC, it was agreed that
supplemental waste characterization information for the 616 waste
analysis plan would be provided. This would be an interim response
until a new waste analysis plans could be developed. We are continuing
to work on this NOD.

M-20-08, "Submit 305-B Storage Unit Part B to Ecology and EPA"--RL
received a formal NOD for this unit's permit application on June 16,
1993. This NOD specifically addressed the 305-B waste analysis plan.
The original date for submittal of waste analysis plan information was
July 30, 1993. In discussions between Ecology, EPA, RL, PNL, and WHC,
it was agreed that supplemental waste characterization information for
the 305-B waste analysis plan would be provided. This would be an
interim response until a new waste analysis plans could be developed.
We are continuing to work on this NOD.

A meeting was held on September 3, 1993, between Ecology, RL, WHC,
and PNL management to status the resolution of permitting issues and to
discuss whether a scheduled September 15, 1993, public comment period
issuance date for the revised Draft Permit was advisable. An issue
status summary was drafted and transmitted to Ecology on August 26,
1993, in support of this meeting. This meeting resulted in a revised
issuance target date of November 1, 1993, for the public comment period,
with at least a 90-day comment period to accommodate the holidays
associated with this period of time. It was also agreed that a schedule
would be developed to work towards resolving outstanding issues. The
first meeting was held on September 17, 1993, in Lacey, Washington among
Ecology, EPA, and RL, to initiate this process. Proposed draft language
is expected to be developed as a result of this meeting. A meeting was
held with RL, Ecology, and EPA personnel on September 22, 1993, to
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discuss the RCRA Hazardous and Solid Waste Amendments portion of the
Hanford Facility Permit. Another meeting was held on September 29,
1993, to discuss the entire Permit. The meeting indicated that issue
resolution approaches discussed on September 17, 1993, should continue
to be pursued.

$ Millions
14.0,
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4.0
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0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.6 1.5 2.3 3.2 4.0 4.9 5.7 6.6 6.9 8.4 9.9 11.9

FYTD Actuals 0.3 0.9 1.4 2.1 2.5 3.2 3.7 4.4 5.2 5.7 6.7 8.0

Spending Var 0.3 0.6 0.9 1.1 1.5 1.7 2.0 2.2 1.7 2.7 3.2 3.9

Variance Explanation: The cost underrun results from continued delays in
Ecology's review of Closure Plans, Part B Permit applications, and NOD
responses resulting in less than planned support for follow-on revisions of
these documents.
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: December 1993

MANAGER: R. R. Thompson

PROJECTED DATE: December 1993

DESCRIPTION: Install RCRA groundwater monitoring wells at the rate of 29 in
CY 1989, 30 in CY 1990, and up to 50 per year thereafter as specified by
agreed interim milestones until all land disposal units and SSTs are
determined to have RCRA-compliant monitoring systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-24-OOE Install a maximum of 50 wells 12/93 12/93
for CY 1993.

M-24-30 Install one additional RCRA 12/93 4/93
well around Crib 1325-N
(3 total).

M-24-31 Install two additional RCRA 12/93 12/93
wells around the low-level
burial grounds (81 total).

M-24-32 Install three additional RCRA 12/93 12/93
wells around the Grout
Treatment Facility (13 total).

ACCOMPLISHMENTS

• Of the five wells scheduled for M-24-31 and M-24-32, three have been
drilled and backpulled. One more is drilled to 75% of scheduled total
depth and one has not been started.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Complete drilling activities for CY 1993 wells.

MILESTONE STATUS/PROBLEMS/ISSUES

• Offsite contractor was retained later than expected and has experienced
some difficulties in drilling. Remaining work can be easily finished
before the end of the year milestone date.
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0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.5 0.3 0.5 0.9 1.2 1.7 1.9 2.3 2.8 4.1

FYTD Aotuals 0.1 0.6 0.8 1.1 1.4 1.6 1.9 2.2 2.5 2.7 3.0 3.3

Spending Var 0.1 -0.2 - 0.3 -0.8 -0.9 -0.7 -0.7 -0.5 -0.6 -0.4 -0.2 0.8

Variance Explanation: The spending variance through September is an
artificial variance resulting primarily from a reduction in the Line Item
capital funding for Project W-017H, "Well Installation." RL de-obligated
$750,000 of the project's funds with Project Authorization Module 9 issued on
December 22, 1992. This reduction was included in the cost account plan in
January 1993 and, therefore, appears as a reduction in FY 1993.

Change in BAC: RL provided $683,000 in FY 1992 Carryover expense for
Project W-152 in September. This money was not planned in budget or scope and
will carryover into FY 1994 as Change Request E93-021 stated.
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Landon

BASELINE DATE: April 1994 PROJECTED DATE: April 1994

DESCRIPTION: Submit annual Hanford land disposal restriction (LDR) report in
accordance with the LDR Plan to cover the period from April 1 through
March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-26-01D Submit an annual Hanford LDR 4/30/94 4/30/94
Report in accordance with the LDR
Plan to cover the period from
April 1 of the previous year
through March 31 of the reporting
year.

ACCOMPLISHMENTS

• No accomplishments during this reporting period.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Receive regulator approval of the 1993 Report on Hanford Site Land
Disposal Restrictions for Mixed Waste (DOE\RL-93-11).

• Begin preparation of the 1994 Report on Hanford Site Land Disposal
Restrictions for Mixed Waste.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 7.5 17.7 25.5 47.4 89.4 85.3 94.3 105.8 114.4 122.4 136.6 147.1

FYTD Actuals 5.3 16.4 25.1 35.8 52.0 65.4 79.1 94.8 104.8 111.6 124.8 137.1

Spending Var 2.2 1.3 0.4 11.8 17.4 19.9 15.2 11.0 9.6 10.8 11.8 10.0

Variance Explanation: None required. This chart is prepared in thousands to
provide meaningful data. The Budget Baseline Summary table shows zero because
it is in millions.
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. D. Freeberg

BASELINE DATE: September 1993

MANAGER: T. M. Winctzak

PROJECTED DATE: September 1993

DESCRIPTION: Complete integrated general investigations and studies for the
100 Area.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-30-05 Complete installation of all-field 9/93 9/93
instrumentation and initiate
monitoring activities necessary to
perform long-term aquifer river
investigations.

ACCOMPLISHMENTS

• Completed Tri-Party Agreement interim milestone M-30-05, "Install all
field instrumentation and initiate monitoring activities necessary to
perform long-term evaluation of the Columbia River," completes Tri-Party
Agreement milestone M-30-05.

• Completed Tri-Party Agreement major milestone M-30-00, "Completed
Integrated General Investigation and Studies for 100 Areas."

• Released the "100 Area CERCLA Ecological Investigations Report."

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue collection of conductivity data in the river, riverbank
seepage, and a nearby groundwater monitoring well at the 100-H Area.

• Obtain additional profiles of conductivity in shoreline wells. Obtain
borehole velocity measurements from 100-H Area wells.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.7 0.9 1.0 1.2 1.3 1.5 1.5 1.6 1.8 2.0

FYTD Actuals 0.0 0.3 0.7 0.8 1.0 1.1 1.2 1.3 1.5 1.6 1.7 2.0

Spending Var 0.2 0.1 0.0 0.1 0.0 0.1 0.1 0.2 0.0 0.0 0.1 0.0

Variance Explanation: None required.
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: SEPTEMBER 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. L. Fritz

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-31-02 Recommend additional tank
milestones.

09/30/92 10/30/93

ACCOMPLISHMENTS

• Completed negotiation of additional milestones with Ecology and EPA.
Public review of the entire negotiations package will begin in
mid-October.

• Drilling for the 200 East Area geotechnical soils investigation work was
initiated August 24, 1993, and completed on September 12, 1993. The
200 West Area geotechnical statement of work scheduled to be issued next
month.

• The Site Evaluation Report for the 200 West Area site has been approved
by WHC and is ready for release.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Complete the Project Management Plan.

• Obtain approval on Level 0 change request for project rescoping.

• Complete the draft preliminary safety analysis report.

• Continue preliminary design of the new Multi-Function Waste Tank
Facility (MWTF).

• Initiate the detailed design of the MWTF.

MILESTONE STATUS/PROBLEMS/ISSUES

• Timely receipt of the DOE-HQ approved Baseline Change Proposal has not
been forthcoming. This is continuing to delay the startup date for the
west area tanks and the possible completion of the design.
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• Specific direction was received from RL to proceed with Title I
activities associated with the design and construction of two tanks in
the 200 West Area.

• WHC has received no official DOE-HQ direction on the level of NEPA
Documentation appropriate for the MWTF.

• WHC has received no concurrence to the proposed safety documentation
preparation-review cycle from DOE-HQ. This issue has potential for
schedule impact.

2.0

00
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

/

/
/

I

FYTD Budget 0.4 1.2 2.1 2.3 2.8 3.9 5.1 6.6 7.9 9.2 10.7 12.3

FYTD Actuals 0.0 0.8 1.2 2.0 2.5 3.8 4.5 6.0 7.1 8.3 9.6 11.0

Spending Var 0.4 0.4 0.9 0.3 0.3 0.3 0.6 0.6 0.8 0.9 1.1 1.3

Variance Explanation: The variance is primarily the result of Title I work.
These various factors are the cause: (1) Kaiser Engineers Hanford did not
ramp up as fast as was originally anticipated, (2) the current hold on the
baseline activities associated with Hanford Waste Vitrification Plant and
Pretreatment, and (3) relocation of the MWTF site within the 200 East area.
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